



MS VIVA Goals OKR

eFocus

Mário Majerčík

Microsoft Viva



Connections



Insights



Learning



Topics



Goals

Activity

Chat

Teams

Calendar

Calls

Files

Viva Connect...

Viva Engage

Viva Goals

Microsoft Teams

Search

SA

Viva Goals

Organization OKRs

My OKRs

Chat

About

OKRs

Projects

Settings

OKRs

View Options

View chart

Bulk Check-in

OKR	Type	Owner	Time Period	Progress	Score
1. Marketing DemoA		SA System Administrator	Q4 2022 OCT 1 – DEC 31	On Track 100% Complete • 29m	100% —
2. Znížiť utrpenie pacientov zvýšením dostupnosti inovatívnych liekov na trh DemoA		SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started 0% Complete • NO CHECK-INS YET.	0% —
3. Poskytnúť personalizovanú modernú liečbu pacientom DemoA		SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started 0% Complete • NO CHECK-INS YET.	0% —
4. Chceme zlepšiť servis pre žiadateľov o liečbu DemoA a. Vybudujeme platformu na riadenie žiadostí DemoA b. Posilníme tím podpory žiadateľov z doterajších X ľudí na Y ľudí do Q3 2023 DemoA c. Jednoduchý web formulár na zber základných parametrov a riadenie trvania žiadosti do Q2 2023		SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started 0% Complete • NO CHECK-INS YET.	0% —

	OKR	Type	Owner	Time Period	Progress (%)	Status	Score
>	1. Marketing DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	14%	Behind	0% —
▼	2. Znížiť utrpenie pacientov zvýšením dostupnosti inovatívnych liekov na trh DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	More options ↗	Not Started	% —
☐	a. Zmeny v systéme k prístupu k liečbe DemoA	📄 🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	Bel	14%	0% Complete • NO CHECK-INS YET.
	b. Aktívne sa podieľať na tvorbe legislatívy DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started	0%	0% Complete • NO CHECK-INS YET.
	c. Spolupráca v ekosystéme DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started	0%	0% Complete • NO CHECK-INS YET.
	3. Poskytnúť personalizovanú modernú liečbu pacientom DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started	0%	0% Complete • NO CHECK-INS YET.
▼	4. Chceme zlepšiť servis pre žiadateľov o liečbu DemoA	🌐	SA System Administrator	Q4 2022 OCT 1 – DEC 31	Not Started	0%	0% Complete • NO CHECK-INS YET.

New check in

Edit progress and status

Progress (%)

14%

(Target: 100% | Expected: 1)

More options

Status

- Behind
- Not Started
- On Track
- Behind
- At Risk

Cancel

Check-in


Bulk Check-in

Score

%—

%—

Goal	Progress	Status
Marketing	100%	On Track
Znížiť utrpenie pacientov zvýšením...	0%	Not Started
Poskytnúť personalizovanú...	0%	Not Started
Chceme zlepšiť servis pre žiadateľov o liečbu	0%	Not Started



Activity

Chat

Teams

Calendar

Calls

Files

Viva Connect

Viva Engage

Viva Goals

Microsoft Teams

Search

SA

Viva Goals

Organization OKRs

My OKRs

Chat

About

DemoA

Search for people, teams and more

Q4 2022

Oct 1 - Dec 31

+ Add Objective

OKRs

Projects

Settings

OKRs

View Options

View chart

Bulk Check-in

OKR	Type	Owner	Time Period	Progress	Score
1. Marketing DemoA		SA System Administrator	Q4 2022 OCT 1 - DEC 31	On Track 100% Complete • 37m	100%
a. Web page DemoA		MM Mário Majerčík Check-in owner: System Administrator	Q4 2022 OCT 1 - DEC 31	On Track 100% Complete • 37m	100%
2. Znížiť utrpenie pacientov zvýšením dostupnosti inovatívnych liekov na trh DemoA		SA System Administrator	Q4 2022 OCT 1 - DEC 31	Not Started 0% Complete • NO CHECK-INS YET.	0%
3. Poskytnúť personalizovanú modernú liečbu pacientom DemoA		SA System Administrator	Q4 2022 OCT 1 - DEC 31	Behind 16% Complete • 1m	16%
4. Chceme zlepšiť servis pre žiadateľov o liečbu DemoA		SA System Administrator	Q4 2022 OCT 1 - DEC 31	Not Started 0% Complete • NO CHECK-INS YET.	0%

Updated automatically from Azure DevOps

Check-in

Sync now

Last check-in: 37m ago

Show

Agile

Overview

Boards

Work items

Boards

Backlogs

Sprints

Queries

Delivery Plans

Repos

Pipelines

Test Plans

Artifacts

Project settings

Queries > Shared Queries > Agile Website

Results Editor Charts Run query New Save query Rename Save items Column options Email query

4 of 4 Right

ID	Work Item...	Title	Assigned To	State	Tags
1	Task	Skica	System Administra...	Done	
2	Task	Grafika	System Administra...	Done	
3	Task	Vytvorit' napojenie DevOps na Viva Goals	System Administra...	Done	
4	Task	Vytvorit' OKR na d'alší kvartál	System Administ...	To Do	

TASK 4*

4 Vytvorit' OKR na d'alší kvartál

System Admini... 0 comments

Save Follow

Add tag

State To Do Area Agile Reason Reactivated Iteration Agile

Details

Description

Click to add Description

Planning

Priority 2 Activity Remaining Work

Deployment

To track releases associated with this work item, go to Releases and turn on deployment status reporting for Boards in your pipeline's Options menu. Learn more about deployment status reporting

Development

+ Add link Link an Azure Repos commit, pull request or branch to see the status of your development. You can also create a branch to get started.

Related Work

Amazon Redshift

Asana

Azure DevOps

BigQuery

Box

Domo

Excel Online

Favro

GitHub

GitLab

HubSpot

Jira

Looker

Mode

monday.com

MS SQL

MySQL

PostgreSQL

Salesforce

Smartsheet

Snowflake

Tableau

Trello

Zendesk

Available Now

-  Google Sheets data integration
-  Viva Goals in Slack app

Available in Nov

-  Collaborative and enhanced Teams experience
-  Integration with datasets and Power BI reports
-  Viva Goals extension widget in Azure DevOps
-  On-premises Jira integration

Coming Soon

-  Microsoft Planner integration
-  Microsoft Project integration
-  Dynamics 365 integration

www.inzagi.sk